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FOS CSR Roadmap 

TRR Action Item Summary 
- Review each TRR action item 
- Present 

FOS Overview 
- CSR Objectives 
- FOS Status & Schedule 

Overview Material 

FOS System Status 

FOS Dry-Run Phase 

Dry-Run Test Results 
- Dry-Run Test Status 
- Dry-Run Requirements Status 
- Technical Issues and Liens 

FOS System Process Flows 
- Test Procedure update 
- Requirements check-off 
- Build & Delivery 
- NCR 

Acceptance Test Plans 
- EOC test environment 
- EOC test activities 
- EOC test process 

Audits 
- VDD 
- PCA and FCA 

FOS Acceptance Test Phase 

EOC Installation Status 
- Hardware status 
- COTS status 
- Open items 

FOS Release A Summary 
- Release A Capabilities 
- System Enhancements 

Post-Acceptance Test 
- External Eng’g Tests 
- ECT #1 
- IST Delivery 

FOS Next Steps 

status of each 
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FOS TRR Action Item Status 
Summary 

Action Item #1 
• Issue 

- Clarify assignment of DSR AI DSR-5, related to how MISR local 
mode sites are deleted 

•	 Status 
- Closed -- reassigned to Bob Kozon from Ed Chang 
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FOS TRR Action Item Status 
Summary (cont.) 

Action Item #3 
• Issue 

- Clean-up RTM so that all RBR’s and Level 4’s are correctly mapped 
to the appropriate releases 

• Status 
- Closed 
- CCRs have been submitted by FOS, approved by the ECS CCB, and 

incorporated into RTM 
- CCR #s: 96-0950 through 96-0959 and 96-1082, 96-1087, and 96

1092 for requirements clean-up 
- CCR #: 96-1139 for the test mapping clean-up 
- Requirements status verified by ESDIS QA: 

100% of L4 requirements linked to test cases 
92% RBR traces to L4 test cases 
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FOS TRR Action Item Status 
Summary (cont.) 

Action Item #6 
• Issue 

- Update the test schedule to account for multi-platform regression 
testing 

• Status 
- Closed -- Test schedule updated to account for late port to DEC 

servers 
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EOC Installation Status

Douglas M. Smith


21 October 1996 

714-CD-001-001 DS-1 



FOS CSR Roadmap 

TRR Action Item Summary 
- Review each TRR action item 
- Present 

FOS Overview 
- CSR Objectives 
- FOS Status & Schedule 

Overview Material 

FOS System Status 

FOS Dry-Run Phase 

Dry-Run Test Results 
- Dry-Run Test Status 
- Dry-Run Requirements Status 
- Technical Issues and Liens 

FOS System Process Flows 
- Test Procedure update 
- Requirements check-off 
- Build & Delivery 
- NCR 

Acceptance Test Plans 
- EOC test environment 
- EOC test activities 
- EOC test process 

Audits 
- VDD 
- PCA and FCA 

FOS Acceptance Test Phase 

EOC Installation Status 
- Hardware status 
- COTS status 
- Open items 

FOS Release A Summary 
- Release A Capabilities 
- System Enhancements 

Post-Acceptance Test 
- External Eng’g Tests 
- ECT #1 
- IST Delivery 

FOS Next Steps 

status of each 
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EOC Installation Status 

Hardware Installation Status Review (from TRR)

COTS Installation Status Summary

Open Items
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Hardware Installation Status 
Review (from TRR) 

• All Release A network hardware has been installed 
• All Release A machines have been installed 

Support 
Data Storage 

File 
Server 

RAID 

EOC 
RouterEOC 
Router 

Manager (LSM)Local System 
Manager (LSM) 

EBnet 

EBnet 
Router 

DAAC 
Storage 

Real-Time 
Server 

Data 
Server 

Laser 
Printer 

Line 
Printer 

Hub/ 
Bridge 

Multicast 
Server Color 

Printer 

Time 
Gateway 

Hub/ 
Bridge

SCF 
Workstation 

10 BaseT 

Support LAN (FDDI) 

Operational LAN (FDDI) 

FOT 
User Station 

MSS 
Workstation 

Dual Attached FDDI 
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Hardware Installation Status 
Review (cont.) 

Secondary 
EBNET 
Router 

FOS EOC-4 
PRINTER 

FOS EOC-3 
PRINTER 

FOS EOC-1 
PRINTER 

FOS EOC

13 (2of2) 

T IM E 
GA TE WA Y 

FDDI 
Conce ntrator 

2 

FDDI 
Conce ntrator 

3 

FDDI 
Concentr ator 

1 

FDDI 
Conce ntr ator 

4 

ETHERNET 
SW IT CH 

1 

ETHERNET 
SW IT CH 

2 

ETHERNET 
SW ITCH 

3 

ETHERNET 
SW IT CH 

4 

MSS EOC-4 
Mul ticast 
SERVER 

M M 

Second ary 
EOC 

Router 

A B 

Operational LAN 

198.11 8.199.1 

198. 118 .19 9.6 198.118.199.7 198. 118 .19 9.8 198. 118 .19 9.9 198 .11 8. 199 .10 198 .11 8. 199 .11 198 .11 8. 199 .12 198 .11 8. 199 .13 

198 .11 8. 199 .24 198 .11 8. 199 .25 198 .11 8. 199 .26 198 .11 8. 199 .27 198 .11 8. 199 .28 

Port 2 

EOC 
FDDI 

Switch/ 
Router 

Port 1 

Prim ary 
EOC 

Router 

Prim ary 
EBNET 
Router 

ISO LAN 
GSFC 

Port 3 
A B 

A B 

CSS EOC-1 
SERVER 

MSS EOC-3 
SERVER 

FOS EOC-2 
SERVER 

FOS EOC-6 
SERVER 

FOS EOC-7 
SERVER 

MSS EOC-2 
WS 

FOS EOC-5 
WS 

FOS EOC-8 
WS 

FOS EOC-9 
WS 

FOS EOC-10 
WS 

198.11 8.199.2 

198.11 8.199.3 

198 .11 8.2 00. 33* 

198 .11 8. 199 .14 198 .11 8. 199 .15 198 .11 8. 199 .16 198 .11 8. 199 .17 198 .11 8. 199 .18 198 .11 8. 199 .19 198 .11 8. 199 .20 198 .11 8. 199 .21 198 .11 8. 199 .22 198 .11 8. 199 .23 

198 .11 8.2 00. 35* 
198 .11 8.2 00. 65* 
198 .11 8.2 00. 97* 
198 .11 8. 200 .1 29* 

198 .11 8.2 00. 46* 198 .11 8.2 00. 47* 198 .11 8.2 00. 50* 198 .11 8.2 00. 51* 198 .11 8.2 00. 52* 198 .11 8.2 00. 53* 198 .11 8.2 00. 54* 198 .11 8. 200 .55 
* 

Port 4 

M& O 
Net work 

198 .11 8. 200 .48 
* 

198 .11 8. 200 .49 
* 

198 .11 8.2 00 .16 1** 
198 .11 8.2 00 .19 3** 

FOS EOC

13 (1of2)

T I ME 
GA TE WA Y 

FDDI 
Conce ntrator 

6 

FDDI 
Conce ntr ator 

7 

FDDI 
Conce ntr ator 

5 

FDDI 
Conce ntrator 

8 

ETHERNET 
SW IT CH 

5 

ETHERNET 
SW ITCH 

6 

ETHERNET 
SW IT CH 

7 

ETHERNET 
SW IT CH 

8 

M M 

Support LAN 

198 .11 8.2 00. 38* 198 .11 8.2 00. 39* 198 .11 8.2 00. 40* 198 .11 8.2 00. 41* 198 .11 8.2 00. 42* 198 .11 8.2 00. 43* 198 .11 8.2 00. 44* 198 .11 8.2 00. 45* 

198 .11 8.2 00. 56* 
Notes: 
Operat iona l AN 
Network Addres s: 19 8.118 .199.0 
Sub net Ma sk: 55.255 .255.0 
Broadcas t Addr ess: 198. 118.1 99.255 
Default R outer  Addre ss: 198. 118.19 9.2 

Sup port  LAN * 
Network Addres s: 19 8.118 .200.0 
Subne t Mask fo r Hosts: 255.255. 255.0 
Subn et Mas k for E OC Rou ter: 25 5.255. 255.224 
Broadcas t Addr ess: 198. 118.2 00.255 
Default Router  Addr ess: 198 .118. 200.33 

MSS EOC-1 
PRINTER 

198 .11 8.2 00. 57*M&O S usta ining Engi nee ring AN ** 
Net work Addres s: 19 8.118 .200.0 
Subne t Mask fo r Hosts: 255.255. 255.0 
Subn et Mas k for E OC Rou ter: 25 5.255. 255.224 
Bro adcas t Addr ess: 198. 118.2 00.255 
Def ault Route r Add ress:  19 8.118 .200. 161 

M M 

***1 98. 118 .22 3.28 

***1 98. 118 .22 3.25 

***1 98. 118 .22 3.26 

***1 98. 118 .22 3.27 

EBNET 
Exchange 

LAN 
(198. 118. 223.X 

) 

Port 1 

Port 2 

Port 0 

Port 0 

Port 1 

L

2 

L 

EBNE T Exch ange L AN *** 
Network Addres s: 19 8.118 .223.0	
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COTS Installation Status 
Summary 

All COTS for Release A have been installed except for Kerberos. 

DEC OSF/1 v3.2 
DEC Network Application Support 
X/Motif 
DEC Storage Works 
NIS/DNS Server Tables 
Kerberos 5b5 

Data Storage UnitReal Time Server Data Server 

DEC OSF/1 v3.2 
DEC Network Application Support 
X/Motif 
Sybase Server/Client 10.0.2 
RogueWave 7.0.1 
DEC C, C++ Compilers 
DEC Fuse 
Kerberos 5b5 

Two Console Managers 

DEC OSF/1 v3.2 
DEC Network Application Support 
X/Motif 
DEC OpenDEC Open 3D 
DEC Multimedia Services 
DEC Console Manager Soft 
Kerberos 5b5 

Solaris 2.4 
X/Motif 
Sybase Client 10.0.2 
NCSA HTTPd Web Server 
Netscape Browser 2.0.2 
RTWorks 3.5 
RogueWave 6.1 libraries 
RogueWave 7.0.1 libraries 
C++ Compiler 
Visual Workshop 
Kerberos 5b5 

One FOT User Station 

Solaris 2.4 
X/Motif 
Sybase Client 10.0.2 
Netscape Browser 2.0.2 
RogueWave 6.1 libraries 
RogueWave 7.0.1 libraries 
Kerberos 5b5 

Three FOT User Stations 

DEC OSF/1 v3.2 
DEC Network Application Support 
X/Motif 
Sybase Server/Client 10.0.2 
RogueWave 7.0.1 
DEC C, C++ Compilers 
DEC Fuse 
Kerberos 5b5 
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COTS Installation Status 
Summary (cont.) 

All COTS for Release A have been installed except for those in italics. 

MSS WorkstationMSS Server Multicast Server 

Solaris 2.4 
X/Motif 
Sybase Client 10.0.2 
Netscape Browser 2.0.2 
RogueWave 6.1 libraries 
DCE Client 1.0.3(a) 
Kerberos 5b5 

Solaris 2.4 
X/Motif 
Sybase Client 10.0.2 
Netscape Browser 2.0.2 
RogueWave 6.1 libraries 
DCE Client 1.0.3(a) 
ClearCase Client 2.1 
Kerberos 5b5 

Remedy 
Kerberos 5b5 
Netscape Browser 2.0.2 
C, C++ Compilers 
Softbench 
DCE Server/Client 1.0.3(a) 
Sybase Server/Client 10.0.2 
X/Motif 
HPUX 9.05 

HPUX 9.05 
X/Motif 
DCE Server/Client 1.0.3(a) 
Netscape Browser 2.0.2 
Kerberos 5b5 

CSS Server 
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Open Items 

Open Items 
• Kerberos (KFTP) 

- Needed in Release A to verify connectivity with GSFC DAAC 
through KFTP service 

- Currently being integrated and tested in the mini-EOC 
- Will migrate to EOC after testing in the mini-EOC has been 

completed 
- Anticipated in EOC by November 1, 1996 

• Netscape and Remedy 
- Needed to provide TroubleTicket service for ISTs 
- Currently being integrated and tested in the mini-EOC 
- Will migrate to EOC after testing in the mini-EOC has been 

completed 
- Will be integrated into the IST software toolkit for delivery to the IST 

sites at the end of January 1997 
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FOS Dry-Run Test Status

Andy Miller
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Dry Run Test Objectives 

Execute Release A Test Case Dry-Runs 
• Verify Level 4, RBR & IRD Requirements 
• Verify NCRs (fixed post TRR) 
• Refine Test Procedures 
• Familiarize Test team with FOS Release A System 

Document Results of Dry-Run Test Conduct 
• Test Logs 
• NCRs (newly Opened & Closed/Verified) 
• Requirements Check-off matrix 

Refine the Test Process at the EOC 
• Daily Test Status & Schedules 
• Identify Concurrent Testing to Mitigate Schedule Concerns 
• Test Repetitiveness 
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Release A Test Timeline 

Data Base Thread Tests: 
Data Base Ingest, Format, Validation, and ODF Generation 

User Interface & Event Msg. Processing Thread Tests 
Event Message Display Request Preplanned Command PROC 

Control Window Manipulation 
Real-time Alphanumeric Page Display 

Screen Management 
HELP Tool 
Time Selector Tool 

PROC Control 
PROC Builder 
ECL Directives 

Planning & Scheduling 
Thread Tests: 

Activity Definer Tool 
BAP Definer Tool 
Genl. Scheduler & Timeline 
ASTER I/F Filter 
ATC Load Gen. 
Microprocessor Load Gen. 
Table Load Val. & Gen. 

Real-time Thread Tests: 
Logical String Config 
NCC GCMR Processing 
Off-line Archive to SDPS 
CMD Authorization 
Ground. Script Control & 

Manipulation 
Manual Command Processing 
Telemetry Decommutation 
Telemetry EU Conversion 
Telemetry Limits Processing 
Telemetry Graph/Spreadsheet 

Display 
Telemetry Archive 

Analysis Thread Tests: 
Tlm. History Request & 

Dataset Generation 
User Specified Statistics & 

Dataset Generation 
Analysis Request Management 

CC C 

B 

A 
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FOS Release A Test Suite 

RCM 2000 

TLM 2010 

RCM 2010 

TLM 2020 

TLM 2000 

RCM 2020 

CONF 2000 

TLM 2050 

TLM 2040 

TLM 2040 

TLM 2030 

SCH 2200 

SCH 2160 EVT 2020 

EVT 2000 

TLM 2025 

TLM 2027 

TLM 2022 

SCH 2050

SCH 2040 

FUI 2005 

FUI 2000 

CMD 2010 

CMD 2005 

CMD 2017 

CMD 2015 FUI 2060 

FUI 2030 

FUI 2010 

FUI 2050 

FUI 2040 

Non-Critical 

Legend: 

Critical 
Test Case Titles Grouped by 
FOS Subsystems as Follows: 

ANA= 
CMD= R/T command/CMS 
Tests 
DMS= Data Management Tests 
EVT= 
FUI= 
RCM= R/T Contact Mgmt Tests 
SCH= 
TLM= R/T Telemetry Tests 
EtoE= End to End Tests 
REG= Post-Patch Regression 

Analysis Tests 

Events Tests 
User Interface Tests 

Planning & Sched. Tests 

DMS 2000 

SCH 2020 

SCH 2010 

SCH 2000 

SCH 2030 

ANA 2000 

ANA 2020 

ANA 2070 

HRD 2000 

FUI 2080 

CMD 2000 E/to/E 1-2 E/to/E 3 
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Release A Critical Test 
Identification 

Benefits of Release A Critical Test Identification 

•�Allows for Early Identification of Problems Which May Affect Other 
Subsystems 

•�Successful Completion of These Tests Provide a Logical Point to 
Begin Concurrent Test Activity 

Criteria for Release A Critical Tests 

• Mimics Release Plan & Build/Thread Methodology 

• Tests exercise functionality in multiple Subsystems 

•�Critical tests cannot be executed concurrently with other Release A 
Tests 
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Release A Critical Tests 

Critical Tests for Release A: 

- DMS 2000 - DB Gen/Validation - Prereq. for All Remaining Tests


- RCM 2000 - Logical String config; Prereq. for TLM/CMD Tests


- EVT 2000 - Evt. Message Dsp.- Prereq. for All Remaining Tests


- FUI 2000 - Control Window- Prereq. for All Remaining Tests


- FUI 2005 - ECL Directives - Prereq. for All Remaining Tests


- FUI 2060 - Alpha. Page Display - Prereq. for RCM/TLM tests


- CMD 2000 - Manual Command Processing 


- TLM 2000 - Decom; Prereq. for EU Conversions


- TLM 2010 - Decom-Housekeeping Telemetry


- TLM 2020 - EU Conversion; Prereq. for Limit Checking


- SCH 2000 - Activity Definer- Prereq. for Remaining SCH Tests


- SCH 2010 - BAP Definer Tool- Prereq. for Remaining SCH Tests
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Multiple Test Pass Philosophy 

Each Release A Test was executed Multiple times 

• Demonstrates Repeatability of tests 

• Increases test familiarization by Test team 

• Subsequent passes highlight maturity of Release A functionality 

• Facilitates NCR validation in subsequent passes 

• Emphasizes regression testing methodology 
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Multiple Test Pass Results 

TEST


PASS


1


2


3


TESTs 

Completed 

26 ( 60%) 


40 ( 91%) 


xx ( yy%) 

TESTs 

Passed 

2 ( 5%) 

12 ( 27%) 


xx ( yy%) 

TESTs 

Passed TESTs 

(partial) Failed 

21 (49%)  3 ( 7%) 


28 (64%) 0 ( 0%)


xx (yy%) x ( y%) 

TESTs 

NOT 

RUN 

17 ( 40%)


4 (9%)


x (y%) 

** (Total tests for Pass 1 = 43 Pass 2 & 3 = 44) 
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(Pass 1) 
 Rel. A Dry Run Test Status 

RCM 2000 RCM 2010 RCM 2020 

TLM 2050 

TLM 2040 

TLM 2030 

TLM 2080 

SCH 2200 

SCH 2160 

All test success criteria 
met. 

Test Failed; functions 
inoperable; inhibit 
testing major 
functional “pieces”. 

Most functions verified 
in the test passed 

Legend: 

ANA= 
CMD= R/T command/CMS 

Tests 
DMS= Data Management Tests 
EVT= 
FUI= 
RCM= R/T Contact Mgmt Tests 
SCH= 
TLM= R/T Telemetry Tests 
EtoE= End to End Tests 
HRD 

Test Naming Convention 

not available 
Functional dependencies 
Test not attempted -

Analysis Tests 

Events Tests 
User Interface Tests 

Planning & Sched. Tests 

Hardware Tests 

EVT 2020 

EVT 2000 

TLM 2010 

TLM 2000 

TLM 2020 

TLM 2025 

TLM 2027 

TLM 2022 

SCH 2050 

SCH 2040 

ANA 2000 

ANA 2020 

FUI 2005 

FUI 2000 

CMD 2010 

CMD 2005 

CMD 2017 

CMD 2015 
SCH 2020 

SCH 2010 

SCH 2000

SCH 2030 

HRD 2000 ANA 2070 

FUI 2060 

FUI 2030 

FUI 2010 

CMD 2000 FUI 2050 

FUI 2040 
FUI 2080 

E/to/E 1-2 E/to/E 3 
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 Rel. A Dry Run Test Status 
(Pass 1) 

• Established consistent configuration at mini-EOC and EOC 
•� Stabilized EOC System configuration (and enforced configuration 

control) 
• Completed 26/44 tests (59%) 
• Verified 15 NCRs 
• Identified NCRs resulting in the postponement of remaining tests 
• Established Goals for Pass 2 testing 

- Execute Confidence test to ensure previously provided 
functionality not affected by new software 

- complete remaining thread tests, starting with “critical” areas first 
(I.e. real-time command, real-time command, alphanumeric 
display…) 

- Re-test ALL Release A Tests 
- Verify fixed NCRs 
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(Pass 2) 
 Rel. A Dry Run Test Status 

RCM 2000 RCM 2010 RCM 2020 

TLM 2050 

TLM 2040 

TLM 2080 

TLM 2030 

SCH 2200 

SCH 2160 

All test success criteria 
met. 

Test Failed; functions 
inoperable; inhibit 
testing major functions 
within the test 

Most functions verified 
in the test passed 

Legend: 

ANA= 
CMD= R/T command/CMS 

Tests 
DMS= Data Management Tests 
EVT= 
FUI= 
RCM= R/T Contact Mgmt Tests 
SCH= 
TLM= R/T Telemetry Tests 
EtoE= End to End Tests 
HRD 

Test Naming Convention 

not available 
Functional dependencies 
Test not attempted -

Analysis Tests 

Events Tests 
User Interface Tests 

Planning & Sched. Tests 

Hardware Tests 

EVT 2000 

EVT 2020 

CON1000A TLM 2010 

TLM 2000 

TLM 2020 

TLM 2025 

TLM 2027 

TLM 2022 

SCH 2050 

SCH 2040 

ANA 2000 

ANA 2020 

FUI 2005 

FUI 2000 

CMD 2010 

CMD 2005 

CMD 2017 

CMD 2015 
SCH 2020 

SCH 2010 

SCH 2000

SCH 2030 

HRD 2000 ANA 2070 

FUI 2060 

FUI 2030 

FUI 2010 

CMD 2000 FUI 2050 

FUI 2040 
FUI 2080 

E/to/E 1-2 E/to/E 3 
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 Rel. A Dry Run Test Status 
(Pass 2) 

• Completed 40 out of 44 tests (91%) 
• 100% of executed tests fully or partially passed 
• Demonstrated effectiveness of confidence test - CON1000A 
• Verified 75 NCRs 
• Identified new NCRs 
• Goals for Pass 3 


- Continue to execute Confidence Test to Ensure existing 
functionality not affected by new software 

- Complete all thread tests and end to end tests while verifying 
associated software fixes 

- Complete requirements traceability documentation 
- Enter all new NCRs into DDTS 
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Dry-Run Test Status (Pass 3) 

Issues 
• Delays in system build 
• Errors in FOS software installation 

- Many errors fixed after the installation were done without modifying 
software (e.g., display page initialization file; user interface 
configuration files) 

•  Database Files 
- Changes in database generation process that were not conveyed to 

the test team 
- Compatibility problem between RogueWave version 6 and 7 
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Dry-Run Test Status (Pass 3) 

Functionality Issues 
• Submnemonics 
• Tables and Graphs 
• Room Builder 
• Alphanumeric Display 
• Analysis Dataset Verification 
• Command Control Window Execution 
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Dry-Run Test Status 

Plan 
• Software Installation 

- Organize ‘tiger team’ to verify EOC environment, verify the software 
delivery and ensure it is repeatable 

• Verification 
- On-site development support for installation and confidence testing 
- Test Team verify tests and requirements with continued 

development support 
- Test Team re-execute tests to ensure functionality is robust and 

repeatable 
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Release A NCR Status 

Severity Reported Closed Open T-State 
1 61 41 2 18 
2 148 50 73 25 
3 195 67 93 35 

Total 404 158 168 78 
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-----------                     

Post-Release A NCR Workoff 
Plan 

IST Delivery Release B  Totals 

Severity 1:  0  0 0 

Severity 2:  7 53 60


Severity 3: 	 7 86 93


---


14 129 153
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Acceptance Test Plans 

•� Acceptance Test Start Target Date
- November 11, 1996
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